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PROJECT SYNOPSIS

A new 42" @ VCP, acid resistant, concrete reinforced sewer will be
installed to pick up all plant discharges currently tied into the two
Village of Sauget sewers which generally run east to west along Fifth
Street.
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PROGRESS SUMMARY

Design start of this project is contingent upon AR approval which is

expected in July, 1983.
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CONFIDENTIAL INFORMATION

THIS DOCUMENT IS THE PROPERTY OF MONSANTO COMPANY AND THE RECIPIENT IS RESPONSIBLE FOR ITS SAFE. M t
EEEPING AND DISPOSITION. IT CONTAINS CONFIDENTIAL INFORMATION WHICH MUST NOT BE REPRODUCED, onsanto
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TITLE Main South Trunk Sewer CEA (AR) 3808 (Report #6)
DATA AS OF 05/31/83

PROJECT CAPITAL & CED AR EXPENSE, §k

Approp. Current Estimate

Capital - - (Var# - ) Expended & Committed - %

Expense - - E&C This Month - 3
221, A

KEY PROJECT DATES Sch or AR Cur or Act PROGRESS Last Mo This Mo

PIR Data fTrans - - Process Eng % Comp - -

Proj.Def.Report - 3/28/83 Design Eng % Comp - -

AR Data Trans
AR Approval
Mech.Completion - -

4/13/83 Construction % Comp - -
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PROJECT STATUS

All pre-project activities have been completed. Design will
begin upon AR approval which is now expected in July, 1983.
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